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cynthia Nadolski, Esquire (3RC32)
U.s. Env1ronmental Protection Agency
Office of Regional Counsel
841 Chestnut Building
Philadelphia, PA 19107

Ms. Donna McCartney (38W21)

U.S. Environmental Protection Adency

SE Pennsylvania Remedial Section o

841 Chestnut Building - .
Phlladelphia, PA 19107

RE: walsh.Landfill ‘Site
Docket No. III-91-30-DC

Deaf Ms. Nadolski and Ms. McCartney:

- Please allow this 1letter to acknowledge receipt of Ms.
McCartney's letter of May 2, 1991, confirming the two modifications
to the above-referenced Admlnistrative Order. This letter will
acknowledge our agreement with the modifications as set forth in
»hat correspondence.

In addition, this letter will. set forth several other
agreements which were achieved at our meeting of April 25, 1991.
Initially, EPA was advised that our client, Ernest Barkman, has
agreed to comply with the requirements set forth in the
Administrative Order concerning the preparation and implementation
of a work plan for the removal of certain materials presently
located on the site. Mr. Barkman has retained American Resource
Consultants, Inc. (ARC), for the purpose of preparing an
appropriate work plan. It was agreed at the meeting that a draft
work plan would be submitted by ARC to EPA on or before May 28,
1991. EPA had agreed to provide ARC with a sample work plan which =
has been. approved by EPA setting forth similar activities at
another site.

AR0O0OO029



‘CLARK, LADNER, FORTENBAUGH & YOUNG

cynthia Nadolski, Esquire
Ms. Donna McGartney

May 9, 1991 -

Page 2

It was discussed that the work plan would envision two phases
of removal: the first relating to the back portion of the site,
and the second relating to the front of the site where Mr.
Barkman's current sorting operation is conducted. EPA also has
requested a time frame for abandonment of the garage bulldlng, as
would be required under the Record of Decision.

It was also agreed that the health and safety plan required
by the Administrative Order could be prepared on a common sense-
approach basis. Finally, it was agreed that any removal of
materials from the site prior to approval of the proposed work plan
by EPA is not governed by the Administrative Order. Specifically,
any removal conducted or completed by Mr. Barkman prior to
submission and approval of the work plan is not subject to the’
- terms thereof, and is not governed by the provisions of the
Administrative Order relating to removal and salvage pursuant to
the wcrk plan.

I believe that the foregaing fully sets forth the matters
discussed and agreed upon at our meeting. Naturally, if you have
any questions or comments, please feel free to contact me.

Very truly yours,

CLARK, LADNER, FORTENBAUGH & YOUNG

J. SMILLIE

DJS:th . N
cc: Mr. Ernest Barkman
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